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Abstract 14 

Workforce planning in the construction industry too often ignores the symbiotic relationship between 15 

employee and employer objectives by overly concentrating on corporate objectives such as maximizing 16 

productivity at the expense of construction workers’ career development needs. Overall, the consequence 17 

of this approach is sub-optimal performance. To address this problem, this paper presents an innovative 18 

multi-objective model which enables managers to optimize the relationship between these interdependent 19 

corporate priorities. The proposed model is implemented and solved using a mixed-integer nonlinear 20 

programming on a case study involving the allocation of tasks to employees with different skill levels in a 21 

multi-disciplinary engineering consulting company. While having a small loss of productivity, the results 22 

show a significant improvement in the career development of workers compared to conventional 23 

productivity-oriented workforce planning models, with on average 8.6% improvement in employees’ 24 

closeness to their ideal skill set. Furthermore, the model produced Pareto optimal points and a Pareto curve 25 
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which enabled client/model users to select optimum job allocation based on their preferences. This research 26 

represents a paradigm shift towards a new class of socially responsible workforce planning models in which 27 

the objectives of both employees and employers are optimized. 28 

Keywords: Construction Industry, Career Development Opportunity, Mathematical Optimization 29 

Modelling, Human Resource Management, Job Allocation  30 

Introduction 31 

The construction industry is a key global employment sector which employs more people than any other 32 

industry and is anticipated to grow by more than 70% to $15 trillion worldwide by 2025 (Perspectives and 33 

Economics 2013). According to Betts et al. (2011), the global construction industry will constitute 13.2% 34 

of global Gross Domestic Product (GDP) by 2020. In 2016, the construction industry’s dollar value added 35 

$784 billion to the U.S. economy, which was equal to 4.2% of the GDP, with a gross output of $1,433 36 

billion (Migliaccio and Holm 2018). According to the US Bureau of Labour Statistics (BLS 2017) (BLS), 37 

about 6.7 million people were employed in the US construction industry in 2016 and 6.9 million in 2017. 38 

In 2015, about 14.2 million people were employed in the construction sector of the 28 member countries 39 

(EU-28) (Baradan, Dikmen, and Akboga Kale 2018). In UK, it contributes to approximately ten percent of 40 

the UK’s GDP, and employs approximately two million people annually (Ochieng et al. 2018). In Australia, 41 

the construction industry employed 1,033,100 people in 2014 and contributed around 8% of GDP (Hu and 42 

Liu 2016; ABC 2014). In many countries the construction industry is facing a major skills shortage at a 43 

time of unprecedented infrastructure and construction investment. For example, in Australia, there is a 44 

planned AU$150 billion infrastructure pipeline across Federal and State governments and there is an aging 45 

construction workforce undermined by decades of underinvestment in apprenticeships, training and 46 

workforce development (ABC 2017; MBA 2017; ABC 2016; CICA 2015). Estimates suggest that 50% of 47 

all construction occupations will be in shortage over the next 5 years and the Australian construction 48 

industry is estimated to need an extra 13,000 to 15,000 new apprentices per year and an additional 300,000 49 

skilled workers nationally over the next decade, a 30% increase on the current workforce of 1,033,000 50 



people (CICA 2015; Australia 2017; MBA 2017). In other countries like the UK, serious skills shortages 51 

are also predicted with Farmer (2016) identifying skills shortages as the biggest constraint on the UK 52 

construction industry in meeting urgent housing needs of  one million homes in 2015. As Barbosa et al. 53 

(2017) noted, in the UK, two-thirds of 8,500 small and midsize construction firms regularly turn down work 54 

because they don’t have enough employees and in the US, 69 percent of nearly 1,500 construction firms 55 

are having trouble filling hourly craft positions. While some countries have turned to informal or migrant 56 

labour to fill the labour gap, this is not considered a sustainable long-term solution because such workers 57 

are transient, and employers have no incentive to invest in training beyond what is required for their project. 58 

In response to the above challenges and constraints, initiatives to address skills shortages and improve 59 

construction productivity have received increasing attention within the construction industry in recent years 60 

(Yi and Chan 2013; Mani et al. 2017; Vereen, Rasdorf, and Hummer 2016; Kazaz, Manisali, and Ulubeyli 61 

2008). A recent global review of construction productivity by Barbosa et al. (2017) concluded that globally, 62 

construction sector labor-productivity growth averaged 1 percent a year over the past two decades, 63 

compared with 2.8 percent for the total world economy and 3.6 percent for manufacturing. It also concluded 64 

that by acting in several areas, the industry could boost productivity by 50 to 60 percent. At the heart of 65 

these recommendations was the need to develop better models of workforce development, apprenticeships 66 

and workforce planning to ensure that the construction workforce has the skills and knowledge it needs for 67 

the future. Workforce planning is defined as the strategic alignment of an organization’s human capital with 68 

its business direction. It is a methodical process of analyzing the current workforce, determining future 69 

workforce needs based on strategic goals, identifying the gap between present and future workforce needs, 70 

and implementing solutions to address the gap so the organization can accomplish its mission, goals, and 71 

objectives (HRS 2013). As Ahmadian Fard Fini et al. (2017) point out, workforce planning plays a pivotal 72 

role in smooth execution of construction projects especially in the context of growing infrastructure demand 73 

and the growing demographic challenges around skills shortages and development, ageing and workforce 74 

attraction, retention, which plague the industry.  75 



Growing interest in workforce planning has led to development of numerous novel conceptual and 76 

mathematical workforce planning techniques in recent years with varying focus including: improving the 77 

productivity of workers through optimizing the hiring and firing decisions (Blatter, Muehlemann, and 78 

Schenker 2012; David, Kerr, and Kugler 2007); multiskilling strategies (Gomar, Haas, and Morton 2002); 79 

training of existing workers (Othman, Bhuiyan, and Gouw 2012); effect of job insecurity on productivity 80 

and creativity (Probst et al. 2007); optimization of crew composition (Ahmadian Fard Fini et al. 2015); 81 

optimizing the job allocation (Ahmadian Fard Fini et al. 2016); and work assignment optimization (Ballard 82 

and Howell 1998). However, current optimization models are largely targeted at corporate demands for the 83 

increased productivity, while overlooking the objectives and needs of the workers. This is despite 84 

contemporary theories of workforce planning recognizing that workforce planning is not just about 85 

maximizing organizational objectives but is also concerned with aligning the needs and priorities of the 86 

organization with those of its workforce, based on significant and long-standing evidence that there is a 87 

symbiotic relationship between the needs of workers and productivity (Batton 2017). Yet as Dainty and 88 

Loosemore (2013) critique of strategic human resource management practices in the construction industry 89 

showed, despite a close correlation between organizations which balance the needs of workers and 90 

corporate performance, construction research is replete with strategies for achieving this objective.  91 

Workforce planning is particularly challenging in construction due to the subcontracting model of 92 

organization and the shifting multi-project environment which leads to constantly changing resource 93 

requirements and changing demands over a project's life cycle (Raiden, Dainty, and Neale 2008). As Dainty 94 

and Loosemore (2013) show, construction businesses have long under-invested in workforce planning, 95 

training and development. Furthermore, human resource management practices in construction are largely 96 

disconnected from contemporary theory which recognizes the two-way relationship that exists between 97 

employer and employee and that the employment relationship has a psychological dimension beyond the 98 

legal and formal one where an employee simply obtains work from an employer, in return for a reward.  99 

This psychological contract defines the informal beliefs of each of the parties as to their mutual obligations 100 

within the employment relationship and is important because they allow employment contracts to be seen 101 



as a two-way exchange process, rather than one imposed by employers for their own interests, often at the 102 

expense of the employees’.   103 

Contemporary theory recognizes that effective workforce planning balances both employer and employee 104 

interests and involves plans for future needs of employees, their required skills, acquisition of employees, 105 

and personnel development (Werther Jr and Davis 1985; Moore, Cheng, and Dainty 2002). The objectives 106 

and needs of employees which should be considered in workforce planning include, but are not limited to; 107 

career opportunities and financial rewards (Brown 2002a); work values and job rewards (Kalleberg 1977); 108 

Work-Life Balance (WLB) (Lingard et al. 2007); job satisfaction (Morganson et al. 2010); successful 109 

workplace learning and mentoring (Smith 2003); integration of workers’ differences, personalities and 110 

motivation into workforce planning (Othman, Bhuiyan, and Gouw 2012); and receiving assistance in meet 111 

the new demands of the ever changing work environment (Matthews 1999). This paper focusses on career 112 

development as one dimension of the workforce planning function because it has been widely recognized 113 

as key to meeting the psychological contract between construction employees and employers which leads 114 

to positive corporate citizenship behaviors and in turn better construction project performance (Lim and 115 

Loosemore 2017; Loosemore and Lim 2017; Nguyen and Hadikusumo 2017). More specifically, it focusses 116 

on the opportunities allocation and structuring of work as an innovative mechanism for worker career 117 

development, while also maximizing the often competing goals of maximizing project productivity in a 118 

highly time and resource-constrained environment. Providing workers with on-the-job learning 119 

opportunities through assigning them to the tasks outside their current area of expertise, may not be always 120 

in favor of the maximizing the overall productivity, because the experienced workers are likely to have 121 

considerably higher initial productivity than less experienced workers in the same trade (Medoff and 122 

Abraham 1980). This potential misalignment between employers’ productivity goals and employees’ career 123 

development goals transforms the task allocation problem into a multi-objective optimization problem with 124 

competing objectives. 125 

There is currently a lack of systematic methods to resolve these competing objectives. This could be partly 126 

due to difficulties in modelling the career development as a measurable variable that can be optimized as 127 



well as, difficulties in enhancing the career development opportunities without compromising the 128 

construction crew’s productivity. The existing literature on career development opportunities in workforce 129 

planning  is mainly limited to (1) qualitative models of career interests, choice, and development (Holland 130 

1985; Holland 1997; Parsons 1909; Peterson, Sampson Jr, and Reardon 1991; Lent, Brown, and Hackett 131 

1994; Brown 1995, 2002b), and (2) theoretical propositions such as psychological theory of work 132 

adjustment (Dawis and Lofquist 1984), developmental theory of occupational aspirations (Gottfredson 133 

1981), social learning theory of Career Decision Making (CDM) (Mitchell 1974; Krumboltz, Mitchell, and 134 

Jones 1979), and theories rooted in logical positivism and social constructionism (Collin and Young 1986; 135 

Hoshmand 1989; Wilber 1989). To address this gap in knowledge, this paper presents an innovative 136 

mathematical model for multi-objective optimization of task allocation to workers, with two objectives: (1) 137 

maximizing career development opportunities available to construction workers, and (2) maximizing the 138 

overall productivity of construction crew. The proposed model is applied to and solved for an illustrative 139 

case project involving the allocation of tasks to workers with different skill levels in a multi-disciplinary 140 

engineering consulting company. 141 

Mathematical Model Formulation  142 

The model proposed in this study aims to solve the problem of optimizing job allocation in construction 143 

organizations to maximize career development opportunities as well as overall productivity. It is assumed 144 

that employees begin their career from entry level and promotions to higher levels are based on achieving 145 

the competency requirements for different skills required for the relevant level. Furthermore, it is presumed 146 

that the information with regards to breakdown of the project activities to be performed, quantity of the 147 

work, available workers, and attributes of each worker including skills, level of expertise, and historical 148 

learning rates are available. The objective is to distribute the given workload among individual workers in 149 

such a way that not only the overall productivity of the crew is maximised but also the on-the-job career 150 

competency development opportunities available to workers are maximised. The latter involves selecting 151 

the tasks assigned to each worker by considering the experience of worker in one of the areas required for 152 



promotion to a higher level, while taking into account the ideal long-term promotion objectives of the 153 

worker.  154 

The model is capable of considering a wide range of practical applications by adjusting employment 155 

parameters and various constraints. For instance, a) having single-skilled and multiple-skilled workers, b) 156 

having several skill levels from novice and beginner to expert and advanced level for each skill trade such 157 

as engineering design, c) including full-time, part-time and casual employment status, and d) having lower 158 

and upper bounds for working times enables the model to represent many practical cases. Some real-world 159 

applications include bridge construction, tunnel construction, residential and commercial building projects.  160 

The proposed formulation could provide significant savings in productivity for the contractor and consultant 161 

companies and efficient career development for the working crew. In the context of a multi-project problem, 162 

the optimization process can be executed once per project. 163 

Terminology and Notation 164 

We denote 𝐼 as the set of primary skills of workers. For instance, if the skill sets required in an engineering 165 

consulting firm include engineering design, documentation, and marketing skills, these three primary skills 166 

are elements of the set 𝐼. 167 

The skill level of the employee is denoted by set 𝐸. Five stages of skill development are presumed based 168 

on the human expertise model suggested by Dreyfus (1982). The abilities and requirements of each skill 169 

level are explained in Table 1.  A common factor determining the stage of skill development of each worker, 170 

as used in this paper, is the worker’s years of experience (Majozi and Zhu 2005; De Bruecker et al. 2015). 171 

Following this assumption, the skill levels are as follows: e = 1 indicates a novice worker (0–3 years of 172 

experience), e = 2 represents an advanced beginner worker (3-7 years of experience), e = 3 denotes a 173 

competent one (7-15 years of experience), e = 4 indicates a worker with proficient skill level (15-22 years 174 

of experience), and e = 5  shows an expert worker (22-30 years of experience). Employee’s average years 175 

of experience in skill level e is represented by 𝐵𝑒. Multi-skilling status of workers is shown by set Z which 176 

takes values of z = 0, 1 for a single skilled and multi-skilled worker, respectively. The employment status 177 



of each worker is shown by set T which takes values of t = 1, 2, 3 for full-time, part-time, and casual 178 

employment, respectively.  179 

The type of the activity is denoted by set 𝐽. In the classification adopted by this study, each activity is 180 

comprised of several tasks which are denoted by set 𝑀. Furthermore, each task 𝑚 𝜖 𝑀 corresponds to one 181 

or more required skill(s) 𝑖 𝜖 𝐼. 182 

Learning Rate 183 

The rate at which a worker’s skill level and productivity are improved is the worker’s learning rate. 184 

Workers’ learning process is influenced by several factors including structure of training programs (Azizi, 185 

Zolfaghari, and Liang 2010), workers’ motivations in performing the tasks (Agrell, Bogetoft, and Tind 186 

2002), prior experience in the task (Nembhard and Osothsilp 2002), and task complexity (Pananiswami and 187 

Bishop 1991). The way these factors impact workers’ learning process can be analyzed by mathematical 188 

models called Learning Curves (LCs) (Anzanello and Fogliatto 2011). A learning curve is a mathematical 189 

description of workers’ performance in repetitive tasks (Fioretti 2007). Overtime, workers spend less time 190 

to do repetitive tasks because of familiarity with the operation and tools, along with possible shortcuts to 191 

task execution which are found (Dar-El 2013; Wright 1936). 192 

Wright (1936) originally proposed learning curves to account for observed cost reduction due to repetitive 193 

procedures in production plants. Since then, LCs have been utilized to estimate the time required to 194 

complete production runs and the decrease in production costs as learning takes place, as well as to assign 195 

workers to tasks based on their performance profile (Anzanello and Fogliatto 2011). The LC has proven to 196 

be an efficient tool to monitor workers’ performance in repetitive tasks (Dar-El 2013). LCs have been used 197 

to allocate tasks to workers according to their learning profiles (Heimerl and Kolisch 2010) and to measure 198 

production costs as workers acquire experience in a particular task (Wright 1936). 199 

The expected learning rate while performing activity j is indicated by lj. The value of lj should be estimated 200 

using the historical data on performance records for different types of activities. The learning rate of a 201 



worker with primary skill i, skill level e, and multiskilling status z  while doing activity j is then defined as 202 

follows (Ahmadian Fard Fini et al. 2015):  203 

𝑙𝑖𝑒𝑧
𝑗

= 𝑓(𝑖, 𝑒, 𝑙𝑗) (1) 

This function presumes that any increase in learning rate of an individual is associated with an increase in 204 

the number of new skills to be learnt by the worker during performing activity 𝑗 and a decrease in his 205 

experience (Ahmadian Fard Fini et al. 2015). 206 

Productivity 207 

In the proposed model, the productivity of a worker with primary skill 𝑖, experience category 𝑒, 208 

and multiskilling status 𝑧 in performing a particular task 𝑚, involved in a particular activity 𝑗, is 209 

denoted by 𝑃𝑖𝑒𝑧
𝑗𝑚

 and estimated using the following equations: 210 

𝑃𝑖𝑒𝑧
𝑗𝑚

=
𝑃𝑗𝑚0

𝐹𝐴𝑧 × 𝐹𝐴𝑚𝑖
 

(2) 
𝐹𝐴𝑧 = {

1.15, 𝑧 = 1
1.00, 𝑧 = 0

 𝐹𝐴𝑚𝑖 = {
(1 + 𝐵𝑒)𝑙𝑚0 , 𝑖 = 𝑚
1.0               , 𝑖 ≠ 𝑚

 

 

Where 𝑝𝑗𝑚0 is the initial productivity of a novice worker in doing task 𝑚 in activity 𝑗 as indicated 211 

by the historical or relevant data. 𝐹𝐴𝑧 accounts for the additional improvements in productivity of 212 

the multiskilled workers compared to single-skilled ones (Ahmadian Fard Fini et al. 2015). In this 213 

study, this productivity surplus is assumed to be 15% (Rodriguez (1998)). 𝐹𝐴𝑚𝑖 , in contrast, 214 

accounts for the effect of years of worker’s past experience (𝐵𝑒) in a similar task according to the 215 

Stanford-B equation of learning theory (Anzanello and Fogliatto 2011) where 𝑙𝑚0  is average 216 

learning rate in task 𝑚, regardless of the activity type and can be extracted from reference data 217 



(Gottlieb and Haugbølle 2010; Zahran, Nour, and Hosny 2016). There is generally a relationship 218 

between complexity and the level of the details involved in the task and its learning rate. Based on 219 

this formulation, simple and easy-to-learn tasks generally have a higher learning rate, leading to 220 

smaller differences between productivity of workers with different levels of experience. In 221 

contrast, a decrease in the learning rate (which is usually associated with an increase in the 222 

complexity and level of details involved in the task) tends to increase the gap between the 223 

productivity of the workers from various experience categories. 224 

Decision Variables and Objective Functions 225 

As highlighted earlier, the objectives targeted in this study are to maximize the workers’ career 226 

development opportunities and productivity. The decision variables are the amounts of works 227 

allocated to each worker (𝑦𝑖𝑘).  It is assumed that a worker is qualified for promotion to the next 228 

career level when he/she meets the minimum experience level in all the skills required by the next 229 

level position (Brown 2002a). Eq. (3) is defined to account for improvement in skill level of 230 

individual 𝑘 in skill 𝑖 after performing the allocated tasks.  231 

𝑆𝑖𝑘 = 𝑆𝑖𝑘 + 𝛼𝑖𝑘 𝑦𝑖𝑘 (3) 

Where 𝑆𝑖𝑘 is the initial level of experience of individual 𝑘 in skill 𝑖, 𝑦𝑖𝑘 is amount of work related to skill 𝑖 232 

which is allocated to individual 𝑘, 𝑆𝑖𝑘 is the improved skill level of individual 𝑘 in skill 𝑖 after performing 233 

the allocated task, and 𝛼𝑖𝑘 is the skill development rate coefficient which determines the level of on-the-234 

job training required for the worker to achieve the  next competency level in skill i. The value of 𝛼𝑖𝑘 may 235 

vary from a skill to another and should be determined based on records of the organisation. We have 236 

assumed this value is determined by the company and their view on how much repetitive task 237 

should be performed to be eligible for promotion to higher skill level. This is dependent on task 238 



type which indicates necessary repetitive task performing for promotion is different for each task 239 

such as administrative works, engineering design, and laborious jobs. 240 

A major challenge in quantifying the career development of individual workers is the differences 241 

in the perceptions of different workers towards what they consider as the ideal position in the 242 

organization. In other words, the organizational hierarchy usually comprises several distinct 243 

promotion paths from entry level to senior management level. On the other hand, the ideal job of 244 

a worker may not necessarily be at the climax of the organizational chart. To account for this, in 245 

the present study, a parameter named ideal position is defined for each individual worker, where 246 

the ultimate goal of the worker is to progress from the current position to the ideal position by 247 

gaining sufficient level of experience in its required skills. Parsons (1909) argues that allowing 248 

employees to actively interfere in selecting their career path can lead to improved job satisfaction 249 

and efficiency. We assume that the minimum experience level in different skill sets required by 250 

each position can be obtained from Human Resource (HR) records in the organisation which 251 

include the skill levels of the employees currently or previously holding the position. In this study, 252 

parameter 𝑆𝑖𝑘 is defined to represent skill level associated with the ideal job for candidate 𝑘. The 253 

initial skill levels (𝑆𝑖𝑘) and those associated with the ideal position of the workers are defined by 254 

vectors presented in equations (4) and (5), respectively. 255 

𝑆𝑖𝑘 = (𝑆1𝑘, 𝑆2𝑘, … , 𝑆𝑖𝑘) (4) 

𝑆𝑖𝑘 = (𝑆1𝑘, 𝑆2𝑘, … , 𝑆𝑖𝑘) (5) 

A value of zero for the level of a particular skill (𝑆𝑖𝑘) is possible and means no experience in that 256 

particular skill. In order to monitor the closeness and progress of each worker towards his/her ideal 257 



position, a distance function is defined which quantifies the distance between the worker’s current 258 

level of skills and the level of skills required by his/her ideal position.  259 

𝐷𝑘 = √(𝑆1𝑘 − 𝑆1𝑘)2 + (𝑆2𝑘 − 𝑆2𝑘)2 + ⋯ + (𝑆𝑖𝑘 − 𝑆𝑖𝑘)2 (6) 

The lower the distance, the closer the worker to his ideal skill level, i.e. the more skill levels are 260 

developed. Accordingly, to maximize the career development opportunities for each worker, the 261 

first objective function is defined as: 262 

minimize 𝑚𝑎𝑥{𝑘∈𝐾} 𝐷𝑘 (7) 

To ensure the career development is not achieved at the expense of considerable loss of 263 

productivity, the second objective function is defined to minimize total time of project in order to 264 

maximize overall productivity: 265 

minimize ∑ ∑ 𝑦𝑖𝑘

𝑘∈𝐾𝑖∈𝐼

 (8) 

Constraints  266 

The constraints of the proposed formulation are described in the following. Eq. (9) sets the total 267 

amount of work allocated to workers to be equal to the total amount of work to be done in the 268 

project for each construction trade (𝐻𝑖). The distributive justice targeted in this study includes the 269 

fair distribution of hiring, promotion, and workload allocation over individuals (Colquitt 2001). In 270 

order to account for distributive justice, two constraints are defined. The first constraint ensures 271 

that the maximum working hours per week for each worker does not exceed the specified limit 272 

value (𝑈𝑘) (Eq. (10)), while the second constraint ensures a minimum weekly work allocation (𝐿𝑘) 273 



for each worker (Eq. (11)). In these two constraints, 𝑤 is the total number of weeks in lifespan of 274 

the project.  275 

 ∑
𝑦𝑖𝑘

𝑃𝑖𝑒𝑧
𝑚

𝑘∈𝐾

= 𝐻𝑖 ∀𝑖 ∈ 𝐼, ∀𝑚 ∈ 𝑀  (9) 

 ∑ 𝑦𝑖𝑘

𝑖∈𝐼

≤ 𝑈𝑘 𝑤  ∀𝑘 ∈ 𝐾  (10) 

 ∑ 𝑦𝑖𝑘

𝑖∈𝐼

≥ 𝐿𝑘 𝑤  ∀𝑘 ∈ 𝐾  (11) 

In addition to the above constraints, there are several technical constraints that directly influence 276 

work method and cannot be neglected. The technical constraints highlighted widely in the 277 

available literature include crew size restrictions (Long and Ohsato 2009), safety and quality 278 

mandates (SafeWorkAustralia 2014), and skill requirements of the jobs (Srour, Haas, and Morton 279 

2006). Equations (12 and 13), equations (14-16), and equation (17) account for these three types 280 

of constraint, respectively.  281 

The crew size limitation in this study is specified mainly by training capacity limitations. Eq. (12) 282 

ensures that the number of workers trained in skill 𝑖 does not exceed the available capacity for 283 

training. The training capacity can be limited by several factors including insufficient number of 284 

experienced workers to mentor new trainees, or inadequate training centers or facilities. In this 285 

constraint, ∑ 𝑇𝑖𝑘𝑘∈𝐾  is the number of workers who will be trained in skill 𝑖 and 𝐶𝑖 is the number of 286 

available mentors in skill 𝑖 for training purposes (capacity). Eq. (13) ensures that the number of 287 

workers assigned to different tasks does not exceed the number of available workers with the 288 

required skills. In this constraint, 𝑛𝑖 represents the number of available workers with skill 𝑖 and 289 



𝑥𝑖𝑘 is a binary variable which is 1 if the worker 𝑘 with skill 𝑖 is assigned to work (used by the 290 

model), otherwise 0. 291 

 ∑ 𝑇𝑖𝑘

𝑘∈𝐾

≤ 𝐶𝑖 ∀𝑖 ∈ 𝐼  (12) 

 ∑ 𝑥𝑖𝑘

𝑘∈𝐾

≤ 𝑛𝑖 ∀𝑖 ∈ 𝐼  (13) 

Equations (14-16) are imposed to meet the health and safety requirements. Eq. (14-16) is imposed 292 

to ensure working time of employees is less than allowable working hours (𝑄𝑖 ) for certain 293 

hazardous manual tasks (𝐼ℎ). Eq. (15) limits the number of workers with skill 𝑖 to a threshold (𝑛𝑖) 294 

of those allowed to work in certain condition of confined space (𝐼𝑐). Eq. (16) indicates that skill 295 

level of individual 𝑘 for performing high risk works (𝐼ℎ𝑟) should be equal or greater than certain 296 

value of 𝑆�̃�  which is determined based on level of difficulty and requirement of the task in 297 

particular. 298 

 𝑦𝑖𝑘 ≤ 𝑄𝑖 𝑤 ∀𝑘 ∈ 𝐾, ∀𝑖 ∈ 𝐼ℎ (hazardous tasks)  (14) 

 ∑ 𝑥𝑖𝑘

𝑘∈𝐾

≤ 𝑛𝑖 ∀𝑖 ∈ 𝐼𝑐 (confined space)  (15) 

 𝑆𝑖𝑘 ≥ 𝑆�̃� ∀𝑘 ∈ 𝐾, ∀𝑖 ∈ 𝐼ℎ𝑟 (high risk works)  (16) 

When looking retrospectively at human occupational history, we realize a lot of individuals have 299 

had no real choice in their occupational choice and development, either due to cultural norms or 300 

economic limitations. But it has become available for many workers in recent century (Kester 301 

2014). Accordingly, Eq. (17) is considered to allocate jobs to workers in their area of expertise and 302 

the skills they intend to have further development on and to avoid unnecessary development of 303 

skills which are not important in the employee’s prospective career plan. 304 



 𝑆𝑖𝑘 ≤ 𝑆𝑖𝑘 ≤ 𝑆𝑖𝑘 ∀𝑘 ∈ 𝐾, ∀𝑖 ∈ 𝐼  (17) 

The entire optimization problem is summarized below in Eq. (18).  305 

 minimize 𝑚𝑎𝑥{𝑘∈𝐾} 𝐷𝑘   (18a) 

 minimize ∑ ∑ 𝑦𝑖𝑘

𝑘∈𝐾𝑖∈𝐼

   (18b) 

    Subject to    

 ∑
𝑦𝑖𝑘

𝑃𝑖𝑒𝑧
𝑚

𝑘∈𝐾

= 𝐻𝑖 ∀𝑖 ∈ 𝐼, ∀𝑚 ∈ 𝑀  (18c) 

 ∑ 𝑦𝑖𝑘

𝑖∈𝐼

≤ 𝑈𝑘 𝑤  ∀𝑘 ∈ 𝐾  (18d) 

 ∑ 𝑦𝑖𝑘

𝑖∈𝐼

≥ 𝐿𝑘 𝑤  ∀𝑘 ∈ 𝐾  (18e) 

 𝐿𝑘  𝑤 𝑥𝑖𝑘 ≤ 𝑦𝑖𝑘 ≤ 𝑈𝑘 𝑤 𝑥𝑖𝑘 ∀𝑘 ∈ 𝐾, ∀𝑖 ∈ 𝐼  (18f) 

 𝑦𝑖𝑘 ≤ 𝑄𝑖 𝑤 ∀𝑘 ∈ 𝐾, ∀𝑖 ∈ 𝐼ℎ (hazardous task)  (18g) 

 ∑ 𝑥𝑖𝑘

𝑘∈𝐾

≤ 𝑛𝑖 ∀𝑖 ∈ 𝐼  (18h) 

 ∑ 𝑥𝑖𝑘

𝑘∈𝐾

≤ 𝑛𝑖 ∀𝑖 ∈ 𝐼𝑐 (confined space)  (18i) 

 𝑆𝑖𝑘 = 𝑆𝑖𝑘 + 𝛼𝑖𝑘 𝑦𝑖𝑘 ∀𝑘 ∈ 𝐾, ∀𝑖 ∈ 𝐼  (18j) 

 𝑆𝑖𝑘 ≥ 𝑆�̃�𝑥𝑖𝑘 ∀𝑘 ∈ 𝐾, ∀𝑖 ∈ 𝐼ℎ𝑟 (high risk works)  (18k) 

 𝑆𝑖𝑘 ≤ 𝑆𝑖𝑘 ≤ 𝑆𝑖𝑘 ∀𝑘 ∈ 𝐾, ∀𝑖 ∈ 𝐼  (18l) 

 𝑦𝑖𝑘 ≥ 0 ∀𝑘 ∈ 𝐾, ∀𝑖 ∈ 𝐼   

 𝑥𝑖𝑘  ∈ {0, 1} ∀𝑘 ∈ 𝐾, ∀𝑖 ∈ 𝐼   



Case Study, Results, and Discussion 306 

The case scenario was selected from an engineering consultancy company as the workforce is the 307 

main capital of such firms and hence, resilience of their business is highly reliant on workforce 308 

productivity and workforce development (Russell 2002). The chosen firm has specifically placed 309 

emphasis on providing on-the-job growth opportunities for its staff as a means that can 310 

simultaneously contribute to productivity improvement and staff development strategies. 311 

In the case study, allocation of tasks to employees with five skill levels in a multi-disciplinary 312 

engineering consulting company is assessed. Description of skill levels and workforce availability 313 

at each skill level is presented in Table 2 and Table 3, respectively. Type of tasks, number of 314 

working hours, learning rates, and coefficient of 𝛼𝑖𝑘 are shown in Table 4. The case study has 315 

taken into account four main features including total work quantity for the project, having lower, 316 

and upper bounds for each employee’ working time, along with having high risk activities. 317 

‘Engineering advanced’ and ‘engineering review’ are considered to be high risk activities due to 318 

high financial and legal consequences if are performed improperly. Therefore, minimum skill 319 

levels of the individuals to whom the activities ‘engineering advanced’ and ‘engineering review’ 320 

can be assigned are 2 and 3, respectively. 321 

We implement the proposed model using A Mathematical Programming Language (AMPL), an 322 

algebraic modeling language for mathematical computing (Fourer, Gay, and Kernighan 2003) and 323 

we use the mixed-integer nonlinear programming (MINLP) solver Convex Over and Under 324 

ENvelopes for Nonlinear Estimation (COUENNE). COUENNE is an open-source code for solving 325 

MINLP problems to global optimality (Belotti 2009).  326 

The solutions obtained from applying the proposed model to the case study are discussed below. 327 

The results including the amount of hours allocated to each worker (𝑦𝑖𝑘), developed skill levels, 328 

initial distance measure (distance between initial skill level from skill level required by ideal 329 

position) (Eq. (19)), final skill distance measure (distance between developed skill level from skill 330 

level required by ideal position) (Eq. (20)), and improved closeness (Eq. (21)) are presented in 331 

Table 5 for ten randomly chosen employees with different initial skill levels and the corresponding 332 

Pareto optimal point (max distance, total time) = (2.05, 37395). Table 6 shows all Pareto optimal 333 

points obtained from model outcomes. Fig. 1 shows the Pareto curve consisting of the objective 334 

functions of career development (maximum value of skill distance measure among all workers) 335 

and productivity (total time to perform the project) in vertical and horizontal axes, respectively.  336 



Initial distance measure: 𝐷𝑘 = √(𝑆1𝑘 − 𝑆1𝑘)2 + (𝑆2𝑘 − 𝑆2𝑘)2 + ⋯ + (𝑆𝑖𝑘 − 𝑆𝑖𝑘)2 (19) 

Final  distance measure: 𝐷𝑘 = √(𝑆1𝑘 − 𝑆1𝑘)2 + (𝑆2𝑘 − 𝑆2𝑘)2 + ⋯ + (𝑆𝑖𝑘 − 𝑆𝑖𝑘)2 (20) 

Improved closeness: 𝐼𝑘(%) =
𝐷𝑘 − 𝐷𝑘

𝐷𝑘
× 100 (21) 

Table 5 demonstrates the optimal job allocation among the selected workers. In this table, as 337 

shown, all employees have been assigned to jobs by considering the workload limits due to their 338 

type of employment (i.e. full-time or part-time). This indicates the model has been successful in 339 

wide-range distribution of project tasks to all workers. Worker71, Worker72, Worker90, and 340 

Worker91 are part time employees who are expectedly allocated approximately half the job amount 341 

of full time employees. As can be seen, the job assignment through propose model results in 342 

between 6.6% to 13.25% improvement in closeness of employees to the skill level required for 343 

their ideal position, indicating that all employees are one step closer to meeting the experience 344 

requirements of promotion to the ideal position. Results of the model indicate a noticeable 345 

contribution to career development of employees as indicated by 13.25% and 8.6% increase in 346 

improved closeness to ideal skillset for Worker42 and on average, respectively.  Furthermore, the 347 

results show that the above improvements are achievable with only minor reduction in 348 

productivity.  349 

Fig. 1 depicts Pareto front for the two minimization objective functions; maximum distance (𝐷𝑘) 350 

and total time as a measure of productivity. Moreover, Table 6 presents the values associated with 351 

Pareto optimal points on the Pareto front. As expected, the competing nature of the objectives 352 

considered in our model resulted in a parabolic Pareto curve. The results indicate that the reduction 353 

in distance measure, i.e. improved career development opportunities is initially associated with no 354 

or little decrease in productivity (as shown by increase in total time). However, the rate of 355 

productivity loss was found to increase gradually with further decrease in the distance measure. 356 

As can be seen in Fig. 1, the job allocation generated by the proposed model at the current Pareto 357 

point (max distance, total time) = (2.05, 37395) led to 0.51% decrease in project productivity. 358 

Project productivity, as the competing objective with career development, decreased by 0% and 359 

1.05% at two extremes of Pareto curves; i.e. where skill distance measure is 2.200 and 2.019, 360 

respectively. As it can be realized, the Pareto front resulted from proposed model can provide 361 



decision makers with valuable decision support information to identify the optimal job allocation 362 

based on the relative importance of productivity and career development objectives within the 363 

organization. The user can pick any of these points, knowing that they are all efficient and 364 

optimized cases of work allocation. However, based on the policies of the company or user 365 

preferences, one user might be inclined to place a higher weight for one of these objectives, e.g. 366 

productivity. In this case, user can pick a point from left tail of Pareto curve where more 367 

productivity is achieved in cost of losing career development. Overall, model outcomes 368 

demonstrate a comprehensive and purposefully optimized job allocation to workers which has led 369 

to highest possible career development of employees without considerable loss of productivity. 370 

Sensitivity Analysis 371 

It is explained that how career development of one worker might be affected by career goals of 372 

other workers, changes in crew composition, and work availability. Project activities which can 373 

increase the skill level of a worker, if assigned to him, are limited. Therefore over, under, or 374 

inefficient assignment of activities to a worker can adversely affect the career goals of others. It is 375 

worth mentioning the optimization process is trying to find a way to have all workers develop their 376 

career objectives. In this paper, the optimization process has provided a satisfactory distribution 377 

of project activities, and consequently development of career goals for all workers without over or 378 

under task assignment to any worker. Changes in crew composition do not impact the individual 379 

career developments since the ideal skill level and desired career path for each worker is 380 

considered individually in the model. To explain further, each individual worker will be assigned 381 

a certain amount of work based on his predefined career goals, regardless of possible changes in 382 

his crew composition, by the end of optimization procedure. To assess the effect of work 383 

availability, it is noted that the model inputs project information from early project phases, i.e. 384 

project initiation and planning. Therefore, work and workforce availability is specified for the total 385 

time span of the project. With this assumption, the allocation of work hours and consequently skill 386 

level development for workers is performed regardless of temporary fluctuations in work 387 

availability.  388 

A sensitivity analysis on career goals of workers is performed to evaluate its effect on model 389 

results. In this analysis, five workers, Worker41 to Worker45, have set their ideal skill levels to be 390 

5, instead of previous value of 4. Results of new job allocation including allocated working hours 391 



and improved closeness to ideal position are demonstrated in Table 7. According to our 392 

expectations, changes in career goals of some workers have affected the career goals of others. As 393 

it can be seen, more working hours have been allocated to Worker41 to Worker43, while working 394 

hours of some other workers such as Worker13 has reduced from 449 to 300 hours. Subsequently, 395 

Worker43 has developed his skill levels significantly and become very close to his ideal position. 396 

This is indicated by an increase in improved closeness to 20% compared to previous value of 397 

11.15% for Worker43 which is the maximum amount between all workers. Meanwhile, Worker13 398 

has become farther away from his ideal position by a decrease to 5.23% from 8.28%.  Therefore, 399 

as shown by outcomes of sensitivity analysis, increased boosted career goals of several workers 400 

can adversely affect career goals of other workers. 401 

As indicated by the results of the case study, the task allocation model presented in this paper can 402 

be used to effectively improve workers’ work experience requirement for progression towards 403 

their ideal position. This study, therefore, opens a new class of job allocation models in which 404 

objectives of both the employers and employees are taken into consideration. The concept 405 

presented in this study can be expanded to incorporate other social impact considerations such as 406 

equal opportunity, gender equity and job satisfaction in the job allocation optimization problem. 407 

The model presented in this study also has a number of limitations which should be taken into 408 

account. Firstly, the model assumes a progression towards job allocation is based on a merit based 409 

system in which meeting the skill requirements of a job results in being qualified for promotion. 410 

However, career progression in practice requires several other important characteristics such as 411 

social skills which have not been considered in this model. Secondly, the proposed model requires 412 

availability of information with regards to job preferences of workers as well as experience and 413 

skill requirements of different positions which may not be available in all organizations. Thirdly, 414 

the case study does not reflect full potential of the proposed model particularly with respect to the 415 

constraints of on-site job allocations. The need for more case studies to refine the model under 416 

different scenarios is acknowledged. 417 

Conclusion 418 

The aim of this paper was to address the limitations of current workforce planning models by 419 

developing a new multi-objective optimization model which enables managers to maximize 420 

productivity while maximizing career development opportunities available to construction 421 



workers. The effectiveness of the proposed model was tested in a case study involving allocating 422 

tasks to workers within a multi-disciplinary team. AMPL modeling language along with the solver 423 

COUENNE were utilized to implement the model and obtain a global optimum. The results of the 424 

case study showed a significant improvement in the career development of workers compared to 425 

the conventional productivity oriented models, with on average 8.6% advancement in employees’ 426 

closeness to their ideal skill set. In addition, the model produced Pareto optimal points and Pareto 427 

curve which enables client/model users to select optimum job allocation based on their 428 

preferences. Maximizing the career development opportunities available to workers through 429 

implementing the proposed model in practice is expected to lead to an increase in job satisfaction 430 

of workers and attractiveness of construction industry to skilled workers. Through incorporating 431 

the career development opportunity maximization in the job allocation problem, the model 432 

presented represents a paradigm shift in job allocation models in which the objectives of both 433 

employees and employers are taken into consideration. However, the proposed model has a 434 

number of limitations which should be taken into account prior to implementation in practice. 435 

First, the model does not take into account social skills required for career progression in practice. 436 

Furthermore, implementation of the proposed model requires the availability of detailed 437 

information on skills and ideal job preference of individual workers which may not be readily 438 

available in all organizations. 439 

  440 
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Table 1. Five-stage skill acquisition (source: (Dreyfus 1982)) 633 

Skill level Title of skill level Description 

1 Novice  Limited, inflexible, rule-governed behaviour necessary to operate 

a device at a novice level or to begin to learn the motor tasks 

required in a particular skill. 

2 Advanced beginner In addition to the set of rules, the learner begins to learn some of 

the important situational aspects of the task but may not be able 

to differentiate the importance of those aspects. 

3 Competent The learner sees actions in terms of goals and plans, based on the 

selection of important features of the situation, which are used to 

guide action. 

4 Proficient The learner sees actions in terms of goals and plans, based on the 

selection of important features of the situation, which are used to 

guide action. 

5 Expert The performer acts intuitively from a deep understanding of the 

situation, appears unaware of rules and features, and performs 

with fluidity, flexibility, and high proficiency. 
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Table 2. Description of skill levels 652 
Skill 

Level 

Description Average years 

of experience 

Duties and responsibilities 

1 Entry-level undergraduate and 

graduate engineers. 

0-2 Limited engineering (basic) tasks under the 

supervision of more senior engineers 

2 Engineers who have completed a 

graduate program or have a minimum 

of two years engineering experience. 

2-4 Greater independence in doing basic tasks. 

Require supervision in doing advanced 

engineering tasks. 

3 Senior engineers with sound technical 

knowledge and mentoring skills 

4-8 Greater independence in doing advanced 

engineering tasks. 

Review works for technical accuracy. 

4 Principal engineers and design project 

managers who have a high level of 

proficiency in management and 

technical knowledge. 

8-12 Independency in advanced engineering tasks. 

Independent decisions on engineering 

procedures. 

Provision of technical advice to lower level 

engineers and allocation of work to engineers. 

5 Team managers and executives mainly 

involved in the administrative and 

commercial side of engineering. 

12+ Managing several professionals, bidding for 

future projects, building client relationships 

and overseeing all operational risks. 
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Table 3. Workforce availability 673 
Level Availability   

Full-time Part-time (load) Total 

1 9 0 9 

2 16 13 (0.5) 29 

3 26 9 (0.5) 35 

4 12 6 (0.5) 18 

5 3 0 3 
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Table 4. Type of tasks, number of hours, and learning rates 698 
Type Category Definition Number of 

working 

hours (𝐻𝑖) 

Learning 

rate (%) 
𝛼𝑖𝑘 Assignable 

to skill level 

Engineering Basic Technical works of ongoing 

projects which involve basic 

computations  

3850 90 0.003 1, 2 

Advanced Complex design and 

analytical tasks of ongoing 

projects 

4300 85 0.001 2, 3, 4 

Review Reviewing both Basic and 

Advanced engineering 

documents 

3300 90 0.002 All except 1, 

2 

Administrative - Ongoing paperwork and 

internal meetings 

1350 95 0.003 All 

Marketing - Preparation of proposals, 

client management and any 

tasks related to potential 

future projects. 

625 90 0.001 All 
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Table 5. Model outcomes 709 
Workers Skill Initial 

skill 

level 

(𝑆𝑖𝑘) 

Ideal 

skill 

level 

(𝑆𝑖𝑘) 

Developed 

skill level 

(𝑆𝑖𝑘) 

Allocated 

hours 

(𝑦𝑖𝑘) 

Initial 

distance 

measure 

(𝐷𝑘) 

Final  

distance 

measure 

(𝐷𝑘) 

Improved 

closeness 

(𝐼𝑘(%)) 

Worker12 Eng- Basic (S1) 2 3 2.6 300 2.236 2.039 8.82 

Eng- Advanced  (S2) 2 3 2 0    

Eng- Review (S3) 2 3 2 0    

Administrative (S4) 2 3 2 0    

Marketing (S5) 2 3 2 0    

Worker13 Eng- Basic (S1) 2 3 2.43 428 2.236 2.051 8.28 

Eng- Advanced  (S2) 2 3 2 0    

Eng- Review (S3) 2 3 2 0    

Administrative (S4) 2 3 2 0    

Marketing (S5) 2 3 2.06 21    

Worker14 Eng- Basic (S1) 2 3 2.9 300 2.236 2.002 10.47 

Eng- Advanced  (S2) 2 3 2 0    

Eng- Review (S3) 2 3 2 0    

Administrative (S4) 2 3 2 0    

Marketing (S5) 2 3 2 0    

Worker41 Eng- Basic (S1) 0 0 0 0 2.000 1.868 6.6 

Eng- Advanced  (S2) 3 4 3 0    

Eng- Review (S3) 3 4 3 0    

Administrative (S4) 3 4 3 0    

Marketing (S5) 3 4 3.3 300    

Worker42 Eng- Basic (S1) 0 0 0 0 2.000 1.735 13.25 

Eng- Advanced  (S2) 3 4 3.9 300    

Eng- Review (S3) 3 4 3 0    

Administrative (S4) 3 4 3 0    

Marketing (S5) 3 4 3 0    

Worker43 Eng- Basic (S1) 0 0 0 0 2.000 1.777 11.15 

Eng- Advanced  (S2) 3 4 3.6 300    

Eng- Review (S3) 3 4 3 0    

Administrative (S4) 3 4 3 0    

Marketing (S5) 3 4 3 0    

Worker71 Eng- Basic (S1) 0 0 0 0 2.000 1.868 6.6 

Eng- Advanced  (S2) 3 4 3.3 150    

Eng- Review (S3) 3 4 3 0    

Administrative (S4) 3 4 3 0    

Marketing (S5) 3 4 3 0    

Worker72 Eng- Basic (S1) 0 0 0 0 2.000 1.868 6.6 

Eng- Advanced  (S2) 3 4 3 0    

Eng- Review (S3) 3 4 3.3 150    

Administrative (S4) 3 4 3 0    

Marketing (S5) 3 4 3 0    

Worker90 Eng- Basic (S1) 0 0 0 0 2.000 1.841 7.95 

Eng- Advanced  (S2) 4 5 4.30 97    

Eng- Review (S3) 4 5 4.05 54    

Administrative (S4) 4 5 4 0    

Marketing (S5) 4 5 4 0    

Worker91 Eng- Basic (S1) 0 0 0 0 2.000 1.868 6.6 

Eng- Advanced  (S2) 4 5 4.3 150    

Eng- Review (S3) 4 5 4 0    

Administrative (S4) 4 5 4 0    

Marketing (S5) 4 5 4 0    



 710 

 711 

Table 6. Pareto optimal points 712 
Maximum Distance Total Time Maximum Distance Total Time 

2.426 37195 2.066 37343 

2.367 37196 2.060 37361 

2.338 37197 2.053 37382 

2.310 37198 2.050 37393 

2.282 37199 2.047 37406 

2.253 37200 2.042 37429 

2.226 37202 2.038 37451 

2.174 37203 2.035 37472 

2.162 37209 2.032 37493 

2.148 37216 2.030 37513 

2.130 37225 2.028 37526 

2.119 37233 2.025 37546 

2.115 37240 2.023 37566 

2.111 37246 2.020 37586 

2.108 37253 2.018 37606 

2.100 37266 2.016 37626 

2.091 37284 2.014 37645 

2.083 37302 2.012 37665 

2.074 37319 2.01 37684 

2.072 37325 2.008 37703 
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Table 7. Sensitivity analysis 726 
Workers Skill Initial 

skill 

level 

(𝑆𝑖𝑘) 

Ideal 

skill 

level 

(𝑆𝑖𝑘) 

Developed 

skill level 

(𝑆𝑖𝑘) 

Allocated 

hours 

(𝑦𝑖𝑘) 

Initial 

distance 

measure 

(𝐷𝑘) 

Final  

distance 

measure 

(𝐷𝑘) 

Improved 

closeness 

(𝐼𝑘(%)) 

Worker12 Eng- Basic (S1) 2 3 2.6 300 2.236 2.039 8.82 

Eng- Advanced  (S2) 2 3 2 0    

Eng- Review (S3) 2 3 2 0    

Administrative (S4) 2 3 2 0    

Marketing (S5) 2 3 2 0    

Worker13 Eng- Basic (S1) 2 3 2.3 300 2.236 2.119 5.23 

Eng- Advanced  (S2) 2 3 2 0    

Eng- Review (S3) 2 3 2 0    

Administrative (S4) 2 3 2 0    

Marketing (S5) 2 3 2.0 00    

Worker14 Eng- Basic (S1) 2 3 2.9 300 2.236 2.002 10.47 

Eng- Advanced  (S2) 2 3 2 0    

Eng- Review (S3) 2 3 2 0    

Administrative (S4) 2 3 2 0    

Marketing (S5) 2 3 2 0    

Worker41 Eng- Basic (S1) 0 0 0 0 4.000 3.522 11.94 

Eng- Advanced  (S2) 3 5 3 0    

Eng- Review (S3) 3 5 3.208 104    

Administrative (S4) 3 5 3.906 302    

Marketing (S5) 3 5 3.0 0    

Worker42 Eng- Basic (S1) 0 0 0 0 4.000 3.527 11.81 

Eng- Advanced  (S2) 3 5 3.606 202    

Eng- Review (S3) 3 5 3 0    

Administrative (S4) 3 5 3 0    

Marketing (S5) 3 5 3.419 143    

Worker43 Eng- Basic (S1) 0 0 0 0 4.000 3.200 20.0 

Eng- Advanced  (S2) 3 5 3.292 146    

Eng- Review (S3) 3 5 3.663 221    

Administrative (S4) 3 5 3 0    

Marketing (S5) 3 5 3.76 38    

Worker71 Eng- Basic (S1) 0 0 0 0 2.000 1.868 6.6 

Eng- Advanced  (S2) 3 4 3.3 150    

Eng- Review (S3) 3 4 3 0    

Administrative (S4) 3 4 3 0    

Marketing (S5) 3 4 3 0    

Worker72 Eng- Basic (S1) 0 0 0 0 2.000 1.868 6.6 

Eng- Advanced  (S2) 3 4 3 0    

Eng- Review (S3) 3 4 3.3 150    

Administrative (S4) 3 4 3 0    

Marketing (S5) 3 4 3 0    

Worker90 Eng- Basic (S1) 0 0 0 0 2.000 1.817 9.14 

Eng- Advanced  (S2) 4 5 4.45 150    

Eng- Review (S3) 4 5 4.0 0    

Administrative (S4) 4 5 4 0    

Marketing (S5) 4 5 4 0    

Worker91 Eng- Basic (S1) 0 0 0 0 2.000 1.868 6.6 

Eng- Advanced  (S2) 4 5 4.3 150    

Eng- Review (S3) 4 5 4 0    

Administrative (S4) 4 5 4 0    

Marketing (S5) 4 5 4 0    
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Figure 1. Pareto front for the two objective functions 728 
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